
 
 

 

May 22, 2020 

 

TO:    Transportation Energy Utilities Committee of City Council  

 

FROM: Elizabeth Gohringer, Associate Planner  

   

RE: Quick-Build Program and Old North End Greenway 

  

 

 

Recommendations  

No action is requested at this time.  

 

What is Burlington’s Quick-Build Program? 

On April 21st 2017, the City Council approved PlanBTV Walk Bike, Burlington’s road map to 

improve walking and biking in Burlington. PlanBTV’s two goals are to create safer streets for everyone 

and to make walking and biking a viable way to get around town. During the community outreach for 

the PlanBTV Walk Bike, the top priorities identified by the community were implementing more 

protected bike lanes and creating a more connected and continuous bicycle network with safer and 

easier intersection crossings. 

The Quick-Build Program is one method that Burlington has used to achieve these goals. The 

Burlington Quick-Build program is an initiative of the City of Burlington Department of Public Works to 

deliver a phased approach to bicycle and pedestrian infrastructure projects that improve safety and 

connectivity. The Quick-Build Program is one of the first projects to be realized from the planBTV Walk 

Bike Master Plan, and helps the City implement street safety and community placemaking projects 

quickly, with low-cost and flexible materials intended to last one to five years.  

The program provides opportunities for residents, businesses, and the City to experience and 

evaluate projects, and provide real-time feedback, before committing to long-term capital projects. The 

materials are fully adjustable and can change based on community input. If a Quick-Build project is 

successful, then it will have the opportunity to be refined and kept in place and maintained until made 

more permanent with long-lasting materials. If a project is not well-received or does not achieve 

intended safety and accessibility outcomes, then it may be removed or altered. Quick-Build projects 

may be implemented citywide but are most appropriate for streets designated by the planBTV Walk 

Bike Master Plan as a slowzone, neighbothood greenway, placemaking, bike and / or pedestrian priority 

corridor. 



 

Quick-Build Projects Installed to Date 

 Dewey Park Plaza – installed 2014 

 The Old North End Neighborhood Greenway (discussed in more detail later in this memo) – 

installed 2018. Neighborhood Greenways are routes on streets with low vehicle volumes and 

speeds, designed to prioritize bicycling and enhance conditions for walking. 

 Curb extensions for intersection safety, using paint, bollards, and planters: 

o Pearl St at Battery St, George St, Pine St, and North Champlain St - installed 2018 

o Four corners at Main St and South Champlain St - installed 2018 

o Howard St / S Winooski Ave / St Paul St – installed 2018 

 North Union St Protected Bike Lane – installed 2017 (currently pending re-installation). This bike 

lane uses bollards as a physical barrier to define and protect the bike lane from car traffic and 

encourage drivers to slow down. 

 Bike boxes at the intersection of Pearl St and N Union St – installed 2019. A bike box is a painted 

green space on the road with a white bicycle symbol inside, allowing people on bikes to cross 

the intersection ahead of traffic. 

 

Maintenance Challenges 

 Maintenance has proven challenging with our quick-build projects, for a variety of reasons. It is 

difficult to find materials that are quick to install, but durable enough to stand up to Burlington snow 

and plows year after year. Inevitably, many bollards are broken throughout a winter and need to be 

replaced in the spring time, placing an added burden on our work crews. In addition, each spring, the 

curb extensions need to be cleaned out, as they gather dirt and grime throughout the winter. The blank 

surfaces of the planters have also become a target for graffiti. There are few products on the market 

that can successfully remove graffiti from the rough surface of the planters, so our crews have decided 

to just paint over the graffiti moving forward. All of these tasks can take up a considerable amount of 

time and staffing capacity is not always sufficient to keep up with the maintenance needs. Quick-build 

projects are generally intended to be in place for 1 to 5 years, while we program construction funding 

and adjust the design as needed.  

 

Phasing of Quick-Build to Construction 

 Several of our quick-build curb extension projects are advancing to construction this year. These 

locations are: Howard St / S Winooski Ave / St Paul St, Pearl St / Battery St, Pearl St / George St, and 

Elmwood Ave / Grant St (part of the Old North End Greenway). There are several reasons why we could 

decide a quick-build project is ready to move to construction, such as: coordination with a nearby 

paving project, prior studies and engineering evaluation, and community engagement and support.  

  

The Old North End (ONE) Neighborhood Greenway 

Background 

Neighborhood Greenways are streets with low vehicle volumes and speeds, designed to 

prioritize bicycling and enhance conditions for walking, while increasing safety for all on the road. To 

create this condition, Neighborhood Greenways use a variety of traffic calming and placemaking 

treatments, including traffic calming to encourage travel speeds under 20 miles per hour, clear 



wayfinding for people walking and biking, pavement markings to reinforce the shared use of the street, 

protected crossings at major streets, and green elements such as planters or rain gardens.  

The ONE Greenway is an important neighborhood bike route, connecting UVM’s campus with 

Battery Park and the Waterfront, utilizing low volume, appealing residential streets along most of its 

length (1.15 miles). The ONE Greenway fills a need for a safe east-west bikeway that is parallel and in 

between North St and Pearl St. As part of PlanBTV Walk Bike, crashes involving people biking and walking 

were mapped city-wide. The ONE Greenway Route has relatively few crashes compared to North St and 

Pearl St, which is likely due to lower volumes for all modes, as well as lower vehicle speeds.  

Now that the Old North End Greenway has been in place for over a year, we are shifting our focus 

to the phasing of permanent construction. There are many facets of this project that must be taken into 

consideration when determining when and how this will be converted from quick-build to permanent 

construction.  

 

Budget 

 Given the large number of curb extensions that make up the length of this route, it is likely that 

the curb extensions would need to be constructed in phases, over a period of at least two construction 

seasons, if not longer. 

 

Collaboration with Stormwater 

Another aspect of the ONE Greenway that needs to be taken into consideration is the potential 

impact that the curb extensions can have for stormwater. The long-term vision of the Greenway is that 

the quick-build curb extensions be transformed into green spaces whenever possible, and some 

locations may even be able to become raingardens. This requires staff to work with the stormwater 

team to evaluate each curb extension location individually to understand the soil conditions, grades, 

and other circumstances that impact the viability of a rain garden in that location. 

 

Feedback and Finalizing Design Components 

 Since the ONE Greenway was installed, the feedback received by staff has been mixed between 

those who enjoy the added wayfinding and enhanced awareness that the changes bring to bicyclists, and 

those who feel the curb extensions are unsightly or make it more dangerous to use the street, due to the 

narrowing effect that they cause. 

Due to the conflicting feedback that we have received regarding the curb extensions since the 

installation, DPW staff decided to conduct intercept surveys in the fall of 2019. We primarily focused on 

trying to get responses from bicyclists who were riding along the Greeenway route. The goal of the survey 

was to understand how users felt about the changes to the route since the traffic calming, pavement 

markings, and wayfinding was installed.  

Of the respondents who primarily bike on the route, 16% felt that the curb extensions make the 

road too tight or were unsure about them, 18% felt that the curb extensions worked well while biking or 

worked to slow cars, and 66% did not have opinions specific to the effect of curb extensions. 

In addition, of the respondents who primarily bike on the route, 16% felt that the changes make 

biking feel more comfortable/safer, 34% felt that the changes make users more aware of bikes, and 32% 

felt either the changes have had a positive impact or that the green bike markings specifically have helped. 

 

Next Steps 



 DPW staff plans to share the results of the ONE Greenway Survey to the Burlington WalkBike 

Council (BWBC) this summer, hopefully at their next scheduled meeting. This group is largely made up 

of avid bicyclists and pedestrians and we hope that their response to the survey results, as well as their 

own feedback and thoughts on the curb extensions, will help us make a determination as to whether or 

not the design of the Greenway needs to be adjusted before we can advance to creating construction 

plans. If we determine that the design of the Greenway does not need to be adjusted, we hope to begin 

developing construction plans this fall. 


